
District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name Address Ward Owner/Developer Units
 New 
Units 

FY 1999 Projects

1429 Girard Street 1429 Girard Street, NW. 1 Development Corp. of Columbia  Hgts. 19
Walbraff Apartments 3025 15th Street, NW 1 PIC 28 28
Edgewood 2 611 Edgewood Terrace NE 5 C.P.D.C. 202      202    
Augusta / Louisa Apartments 216 New York Ave-1151 New Jersey Ave, N 6 Northwest Church Family a Network 30 30
Douglas Townhomes 910 10th St.. NE 6 H Street CDC 10 10
Ellen Wilson 7th & G Streets 6 DCHA 134      
Banneker Place Apts. 410-411 Ridge Road, SE 7 Dupont Park Apartments Joint Venture 348 348
Chaplin Wood Townhomes 4800 Texas Ave., SE 7 Manna & Marshall Heights 22 22
Garfield Park 2850-52 23rd St., SE 8 Triad/Patriot Group 94
Hillsdale Heights Townhouses, Phase III Howard, Stanton and Pomeroy Roads SE 8 East of the River  CDC 56 56
Rockburn Estates Jasper St. & Shipley Terr 8 Patriot Group/Clark 228
Peak Pool (4 Projects) various 1,4,5 Peak Development 376

Subtotal FY 1999 Projects 1,547   696    

FY 2000 Projects

Haven House Cooperative 1477 Newton Street NW 1 Haven House Coop Association, Inc. 29       29      
Aspen Court 6650-76 Ga. Ave.NW 4 Peak Development 105
636 12th Street NE Cooperative 636 12th Street NE 6 636 Cooperative Association 16       
Ft. Chapin 4219 East Capitol, NE 7 Edmundson & Gallager 549
Agape Apartments 209 Atlantic Street SE 8 Residing in Group Housing Together 11       
Barnaby Manor Chesapeake Rd., SE 8 Crawford-Edgewood 124
Congress Park I 1327 Savannah St., SE 8 Mid-City Urban, LLC 163
Friendship Court Livingston Road, SE 8 CIH Homes 136
Stanton Glenn 3098 Stanton Road,SE 8 Kisha/Castle Development 378
St. Paul Senior Housing 114 1st Street, SE 8 St. Paul CDC 56 56      
Washington View Condos 2601-2619 Douglas Road SE 8 East of River CDC/ BOA 70       70      
Wheeler Creek 901 Varney Street SE 8 A&R/ESIC/DCHA/WCDC 314      134    
Apartment Improvement Project Various Sites - District wide Apartment Improvement Project -      

Subtotal FY 2000 Projects 1,951   289    

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name Address Ward Owner/Developer Units
 New 
Units 

FY 2001 Projects

Clifton Terrace 14th & Clifton St., NW 1 CPDC/Michaels Devel. 152 132    
Meridian Manor 1424 Chapin Street NW 1 Meridian Manor Chapin Street LLP 34       34      
Frontiers 148 S Street, NW 2 DCHA 54       
Partner Arms II 4506 Georgia Avenue NW 4 Transitional Housing Corporation 13       13      
Rittenhouse Rittenhouse Street @ Georgia 4 PIC 17       17      
Edgewood 4 635 Edgewood Terrace NE 5 Edgewood IV Preservation Corporation 258      
Montana Terrace 1625 Montana Ave NE 5 DCHA 93       
Riley Cheeks House 1208 Evarts Street NE 5 Safe Haven Outreach 13       13      
Carver Terrace 900 21st St., NE 6 Telesis Corp. 312 156    
Syphax School 1360 Half Street SW 6 Manna 41       41      
Ft Dupont Nehemiah Homes B Street & Ridge Road SE 7 W.I.N./Enterprise Ft. Dupont 147      147    
Huntwood Apartments 5000-5018 Hunt St. NE 7 Huntwood LLC/Triad Housing 212      
The Courts at Pennsylvania Ave. 2525 Minnsota Avenue SE 7 2525 Minnesota Avenue LLC 9         9        
Capitol View Townhouses 5901 East Capitol Street, SE 8 90       
Douglass Knolls 22nd St.&Savannah, SE 8 NPCDC 182 182    
Elmwood South Condos 1- 128 Danbury Street SW 8 Elmwood South Condos 34       
Henson Ridge 2001 Stanton Road, SE 8 DCHA 600      290    
Homes at Woodmont (Ownership) 2105 Good Hope Road SE 8 IDS 26       26      
Homes at Woodmont (Rental) Good Hope Rd. & 24th St. SE 8 K.S.I. 176      176    
Livingston Manor Livingston Road SE 8 W.C.Smith 130      
Monterrey Park Mississippi Ave. & 7th St. SE 8 TSC / Joy 56       56      
Parkway Overlook West (100% Sec 8) 2701 Robinson Place, SE 8 NHT/Enterprise Preservation 266
Savannah Ridge 2220-2245 Savannah Terrace SE 8 W.C.Smith 190      
Trenton Terrace Apartments 950 Mississippi Avenue SE 8 Crawford 260      
Communities Group/Regency Devel. (pool)various 6,7 Regency Development 202
Safe Haven 2352, 2356 & 2360 High St. SE & 4000 D St 7,8 Safe Haven Outreach 48       48      
Scattered Site Homeownership Various Sites CDC's 123      123    
Section 8 Project-Based Multicutural Coop Various Sites DCHA 46       46      

Subtotal FY 2001 Projects 3,784   1,509 

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name Address Ward Owner/Developer Units
 New 
Units 

FY 2002 Projects

1327 Kenyon Street NW Cooperative 1327 Kenyon Street NW 1 New Columbia Land Trust 12       
1438 Columbia Road NW 1438 Columbia Road NW 1 Mi Casa 15       
1440 Columbia Road NW 1440 Columbia Road NW 1 Mi Casa 17       
1611 Park Rd 1611 Park Road NW 1 Victory Housing 31       31      
Columbia Heights Village (100% Sec. 8) 2900 14th Street, N.W. 1 Clark Realty Capital 406
Euclid Street NW Lofts 1368 Euclid Street NW 1 1368 Euclid Street LP 77       
Fairmont Square 1225 Fairmount Street NW 1 Dev. Corp. of Columbia Heights 9         
Warder Totten House 2633 16th Street NW 1 Totten Tower, LP 100      100    
Edgewood 3 611 Edgewood Terrace NE 5 C.P.D.C. 292      200    
Chesapeake Apartments 2-32 Chesapeake Street SE 8 Triad/Patriot Group 78       
Hillsdale Housing 2311 &2315 Elvans Road SE 8 AEDC 2         2        
Knox Apartments 2400 Hartford Street SE 8 Triad/Patriot Group 74       
Parkside Terrace Apartments 3700 9th Street SE 8 HR Crawford /Edgewood Managemen 240      
Trenton Park 3500-3649 6th Street SE 8 Trenton Park Apartments, LP 259      
Walter Washington/HUD 202 Sr. Housing 800 Southern Avenue SE 8 HR Crawford /Edgewood Managemen 45       45      

Subtotal FY 2002 Projects 1,657   378    

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name Address Ward Owner/Developer Units
 New 
Units 

Pipeline

DCCH Pool - Chapin St. (100% Sec. 8) 1474 Chapin Street, NW 1 DCCH 15 15      
DCCH Pool - Euclid St. (100% Sec. 8) 1030-34 Euclid Street, NW 1 DCCH 18 18      
Faircliff Plaza East 14th Street, N.W. 1 Eagle Point Enterprises LLC 80
Fairmont I & II 1400-01 Fairmont, NW 1 DCCH/Tenants 220
Golden Rule 1000 New Jersey Avenue NW 1 Bibleway Church 119 119
LEDC I Pool (St. Dennis/Deauville) various 1 LEDC/Communities Group 139
Trinity Towers 3023 14th Street, N.W. 1 The Community Partners 122
Capitol Park East Pool 3rd & G Streets, S.W. 2 Wilson Securities 600
Certie Mae Center 1500 Block 9th Street NW 2 Shiloh Baptist Church Foundation 65       65      
1741 Trinidad Avenue NE 1741 Trinidad Avenue NE 5 PIC 12       
Capitol Hill Towers (Navy Yard) New Jersey & L St.,SE 6 Valhal Corp. 342 342    
Florida Avenue NE Gateway Various Addresses in Capitol Hill NE 6 H Street CDC 10       
Kentucky Courts 340 13th Street SE 6 DCHA 54       
East Cap Hope 6 East Capitol Street NE/SE 7 DCHA 555      
J.W. King Seniors Housing 4638 H Street SE 7 First Rock Baptist CDC 75 75      
Randle Highlands Manor ALF 1624-28 27th St. S.E. 7 HCP Randle LLC/AEDC 60 60      
AEDC I Pool various 8 AEDC/Communities Group 141
Congress Park II 1375 Savannah Street, SE 8 Mid-City Urban,LLC 196
Good Hope House 1715 V Street SE 8 Bethany, Iunc. 8         
Jeffery Gardens Barnaby Rd & 7th St,SE 8 KSI Services, Inc. 275  

Pipeline Subtotal 3,106   694    

Total Subsidized Projects (FY '99, '00, 
'01, '02 and pipeline) 12,045 3,566 

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name
Rehab 
Units 

 New 
Constr. 

Home-
ownership Rental

High 
Rise

Garden 
Style

Single 
Family

Preliminary 
Commitment

Constructio
n Start Occupancy

FY 1999 Projects

1429 Girard Street 19 19            19       Sep-99 Dec-00
Walbraff Apartments 28  28         28       Feb-99 Jul-98 Sep-99
Edgewood 2 202     202       202     
Augusta / Louisa Apartments 30       30         30       Jul-99 Feb-02
Douglas Townhomes 10               10            10      Oct-99
Ellen Wilson 134             134          134    Complete
Banneker Place Apts. 348 348       348     May-99
Chaplin Wood Townhomes 22               22            22      May-99
Garfield Park 94       94         94       May-99 Sep-99 Sep-99
Hillsdale Heights Townhouses, Phase III 56               56            56      Apr-00 Aug-01
Rockburn Estates 228     228       228     Jun-98 Aug-99 Sep-00
Peak Pool (4 Projects) 376     376       188    188     Sep-98 Jan-99 Jan-99

Subtotal FY 1999 Projects 1,325  222             241          1,306    188    1,137  222    

FY 2000 Projects

Haven House Cooperative 29       29         29       Oct-99 Jul-00 Jan-02
Aspen Court 105     105       105     Oct-99 Jul-00 Jul-00
636 12th Street NE Cooperative 16       16         16       Nov-98 Jun-99 Jun-00
Ft. Chapin 549 549       549     Jun-99 Jan-00 Jan-00
Agape Apartments 11       11         11       Oct-00
Barnaby Manor 124     124       124     Mar-99 Dec-99 Apr-01
Congress Park I 163 163       163     Oct-99 Apr-00 Apr-00
Friendship Court 136 136       136     May-99 Mar-00 Mar-00
Stanton Glenn 378 378       378     May-99 Apr-00 Apr-00
St. Paul Senior Housing 56               56         56       Nov-99 Jun-02
Washington View Condos 70       70            70       Aug-01
Wheeler Creek 314             134          180       134     180    Jun-98 Nov-98 Aug-00
Apartment Improvement Project Feb-01

Subtotal FY 2000 Projects 1,581  370             204          1,747    1,771  180    
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 

NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined

Construction Method Ownership Type Building Type Tmeline

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name
Rehab 
Units 

 New 
Constr. 

Home-
ownership Rental

High 
Rise

Garden 
Style

Single 
Family

Preliminary 
Commitment

Constructio
n Start Occupancy

FY 2001 Projects

Clifton Terrace 152     152       152    Apr-00 Jul-01 Jul-02
Meridian Manor 34       34            34         34       May-98 Jul-01 Jul-02
Frontiers 54       54            54      Apr-00 Jul-98 Oct-02
Partner Arms II 13       13         13       Feb-02
Rittenhouse 17       17            17       Jul-00 Feb-02
Edgewood 4 258     258       258    Feb-02
Montana Terrace 93       28            28      Aug-00
Riley Cheeks House 13       13         13       Oct-01
Carver Terrace 312     312       312     May-97 Jan-01 Jan-01
Syphax School 41               41            12       29      Jul-01 Nov-02
Ft Dupont Nehemiah Homes 147             147          147    May-02
Huntwood Apartments 214     214       214     Feb-01 Oct-01 Sep-02
The Courts at Pennsylvania Ave. 9                 9              9        Oct-01
Capitol View Townhouses 90       90            90      Sep-98
Douglass Knolls 182     182       182     Mar-00 Feb-01 Jul-02
Elmwood South Condos 34       34            14       20      Dec-00
Henson Ridge 600             320          280       600    Feb-01 Dec-01 Feb-03
Homes at Woodmont (Ownership) 26               26            26      Sep-02
Homes at Woodmont (Rental) 176             176       176    Feb-00 Aug-01 Mar-02
Livingston Manor 130     130       130     Feb-02
Monterrey Park 56               56         56      Jun-01
Parkway Overlook West (100% Sec 8) 266 266       266     Jul-00 Jun-01 Jun-01
Savannah Ridge 190     190       190     Nov-01
Trenton Terrace Apartments 260             120          140       260     Jul-01 Sep-02 Sep-04
Communities Group/Regency Devel. (pool 202 202       202     Jul-00 Jan-01 Feb-02
Safe Haven 48       48         48       Jul-02 May-03
Scattered Site Homeownership 123     123          123    May-01
Section 8 Project-Based Multicutural Coop 46       46         30      16       

Subtotal FY 2001 Projects 2,471  1,315           1,043       2,712    440    1,923  1,358  
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 

NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined

Construction Method Ownership Type Building Type Tmeline

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name
Rehab 
Units 

 New 
Constr. 

Home-
ownership Rental

High 
Rise

Garden 
Style

Single 
Family

Preliminary 
Commitment

Constructio
n Start Occupancy

FY 2002 Projects

1327 Kenyon Street NW Cooperative 12       12            12       Feb-02
1438 Columbia Road NW 15       15         15       PSA
1440 Columbia Road NW 17       17         17       PSA
1611 Park Rd 31       31         31       Feb-02
Columbia Heights Village (100% Sec. 8) 406     406       406    Jul-01 Jan-02 Jan-02
Euclid Street NW Lofts 77       77         77      Dec-01
Fairmont Square 9        9              9         PSA
Warder Totten House 100             100       80      20       Feb-01
Edgewood 3 200     200       200    Sep-00 Dec-01 Mar-03
Chesapeake Apartments 78       78         78       Apr-00 Nov-00 Nov-00
Hillsdale Housing 2                 2              2        Oct-00
Knox Apartments 74       74         74       May-00 Nov-00 Nov-00
Parkside Terrace Apartments 240     240       240     Jan-03
Trenton Park 259     259       259     Jun-00 Feb-02 Dec-02
Walter Washington/HUD 202 Sr. Housing 45               45         45       Feb-02

Subtotal FY 2002 Projects 1,418  147             23            1,542    763    800     2        
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 

NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined

Construction Method Ownership Type Building Type Tmeline

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name
Rehab 
Units 

 New 
Constr. 

Home-
ownership Rental

High 
Rise

Garden 
Style

Single 
Family

Preliminary 
Commitment

Constructio
n Start Occupancy

Pipeline

DCCH Pool - Chapin St. (100% Sec. 8) 15       15         15       Mar-02 Jul-03
DCCH Pool - Euclid St. (100% Sec. 8) 18       18         18       Mar-02 Jul-03
Faircliff Plaza 80       80         80       Jul-01 Feb-02 Feb-02
Fairmont I & II 220     220       220    Jan-01 Jul-02 Jul-02
Golden Rule 119 119 119 NA
LEDC I Pool (St. Dennis/Deauville) 139 139       139    Jul-01 Mar-02 Mar-02
Trinity Towers 122     122       122    Jul-01 Mar-02 Mar-02
Capitol Park East Pool 600     600       600    Sep-00 Mar-02 Mar-02
Certie Mae Center 65               65         65       PSA
1741 Trinidad Avenue NE 12       12         12       NA
Capitol Hill Towers (Navy Yard) 342             342       342    Jun-01 May-02 Jan-04
Florida Avenue NE Gateway 10       10            10      PSA
Kentucky Courts 54               44            10         54      Jul-02
East Cap Hope 6 555             145          410       338     217    Jul-02
J.W. King Seniors Housing 75               75         75       Jul-01 Jul-02 Oct-03
Randle Highlands Manor ALF 60               60         60       Jul-01 Jul-02 Oct-03
AEDC I Pool 141 141       141     Jul-01 Feb-02 Feb-03
Congress Park II 196 196       196     Jan-01 TBD TBD
Good Hope House 8        8           8         Jul-02
Jeffery Gardens 275     275       275     Jul-01 Feb-02 Sep-02

Pipeline Subtotal 1,836  1,270           199          2,907    1,542  1,283  281    

Total Subsidized Projects (FY '99, 
'00, '01, '02 and pipeline) 8,631  3,324           1,710       10,214  2,933  6,914  2,043  

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs. 
NA: construction start date is not available because the agency has not closed the financing.

TBD: to be determined

Construction Method Ownership Type Building Type Tmeline

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name 30% 40% 50% 60% 80% Market TDC

FY 1999 Projects

1429 Girard Street 19 1,650,000$       
Walbraff Apartments 28 4,287,940$       
Edgewood 2 89      111    16,375,524$     
Augusta / Louisa Apartments 30 1,413,811$       
Douglas Townhomes 10 1,487,000$       
Ellen Wilson 33      21     20      23      23  14       26,000,000$     
Banneker Place Apts. 348 8,478,570$       
Chaplin Wood Townhomes 22 2,870,000$       
Garfield Park 94     4,916,540$       
Hillsdale Heights Townhouses, Phase III 28 28 8,962,511$       
Rockburn Estates 224   4 12,773,000$     
Peak Pool (4 Projects) 24      352   11,940,672$     

Subtotal FY 1999 Projects 176    691   159    399    74  46       101,155,568     

FY 2000 Projects

Haven House Cooperative 14      15     3,173,323$       
Aspen Court 15     90      5,767,000$       
636 12th Street NE Cooperative 16      1,052,000$       
Ft. Chapin 263   286    33,392,754$     
Agape Apartments 9        2    858,000$          
Barnaby Manor 124   6,828,772$       
Congress Park I 72     91      21,055,100$     
Friendship Court 136 5,045,812$       
Stanton Glenn 96     276    6         31,770,393$     
St. Paul Senior Housing 53     3        5,566,688$       
Washington View Condos 56      14  5,858,475$       
Wheeler Creek 56      56     57      36      109 54,506,429$     
Apartment Improvement Project 170,000$          

Subtotal FY 2000 Projects 70      830   803    117    125 6         175,044,746     

Afffordability

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name 30% 40% 50% 60% 80% Market TDC
FY 2001 Projects

Clifton Terrace 152   22,486,505$     
Meridian Manor 34      4,980,345$       
Frontiers 6        15     15      9        9    1,500,000$       
Partner Arms II 13      1,554,436$       
Rittenhouse 17      2,750,395$       
Edgewood 4 103    155 21,735,567$     
Montana Terrace 31      16     16      15      15  13,417,018$     
Riley Cheeks House 13      1,685,937$       
Carver Terrace 240   72      29,100,291$     
Syphax School 13      15      4    9         6,183,511$       
Ft Dupont Nehemiah Homes 20      107    20  17,534,309$     
Huntwood Apartments 214   14,362,829$     
The Courts at Pennsylvania Ave. 9    1,761,283$       
Capitol View Townhouses 90      4,388,629$       
Douglass Knolls 182   21,000,000$     
Elmwood South Condos 34  601,578$          
Henson Ridge 230    120    140 110     91,835,918$     
Homes at Woodmont (Ownership) 26  5,627,916$       
Homes at Woodmont (Rental) 176    17,696,606$     
Livingston Manor 130    4,384,759$       
Monterrey Park 56       10,000,000$     
Parkway Overlook West (100% Sec 8) 229   37      21,405,665$     
Savannah Ridge 124    66      5,790,737$       
Trenton Terrace Apartments 77      63      120 21,247,006$     
Communities Group/Regency Devel. (pool) 202 13,064,059$     
Safe Haven 48      4,721,980$       
Scattered Site Homeownership 49      19     19      18      18  22,000,000$     
Section 8 Project-Based Multicutural Co 46      TBD

Subtotal FY 2001 Projects 807    #### 718    267    550 175     382,817,279$    

Afffordability

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name 30% 40% 50% 60% 80% Market TDC

FY 2002 Projects

1327 Kenyon Street NW Cooperative 12      1,370,311$       
1438 Columbia Road NW 15      2,455,734$       
1440 Columbia Road NW 17      2,602,272$       
1611 Park Rd 13      18      3,805,000$       
Columbia Heights Village (100% Sec. 8) 460    42,201,196$     
Euclid Street NW Lofts 77      17,925,511$     
Fairmont Square 9        550,000$          
Warder Totten House 100 18,000,000$     
Edgewood 3 89      111    19,208,347$     
Chesapeake Apartments 78     4,645,880$       
Hillsdale Housing 2    281,279$          
Knox Apartments 74     4,148,148$       
Parkside Terrace Apartments 80      20       22,699,671$     
Trenton Park 2        257   11,862,090$     
Walter Washington/HUD 202 Sr. Housing 45      4,534,400$       

Subtotal FY 2002 Projects 104    409   156    688    102 156,289,839$    

Afffordability

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name 30% 40% 50% 60% 80% Market TDC
Pipeline

DCCH Pool - Chapin St. (100% Sec. 8) 15      2,385,882$       
DCCH Pool - Euclid St. (100% Sec. 8) 15      3        2,671,992$       
Faircliff Plaza 80      7,847,135$       
Fairmont I & II 177    43       24,625,663$     
Golden Rule 119    15,637,000$     
LEDC I Pool (St. Dennis/Deauville) 111    28      12,271,370$     
Trinity Towers 29      93      17,724,628$     
Capitol Park East Pool 256   336    8         49,819,853$     
Certie Mae Center 7,253,207$       
1741 Trinidad Avenue NE 12      1,982,213$       
Capitol Hill Towers (Navy Yard) 137    205     64,529,967$     
Florida Avenue NE Gateway 10  7,100,000$       
Kentucky Courts 12      20  22       8,882,000$       
East Cap Hope 6 249    129   121    28      28  109,613,593$    
J.W. King Seniors Housing 75      8,422,693$       
Randle Highlands Manor ALF 60      7,031,000$       
AEDC I Pool 141 9,695,275$       
Congress Park II 196 19,178,781$     
Good Hope House 8       1,140,679$       
Jeffery Gardens 136   125    15,737,500$     

Pipeline Subtotal 261    866   610    954    58  278     393,550,431$    

Total Subsidized Projects (FY '99, 
'00, '01, '02 and pipeline) 1,418 #### 2,446  2,425 909 505     1,208,857,863$ 

Afffordability

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name CDBG HOME HPTF LAHDO Capital Appropriated
 LIHTC/ 
DHCD  DHCD 

 Closing 
Date 

 DHCD Future 
Financing 

Closing 
Date 

FY 1999 Projects

1429 Girard Street  $    993,695 993,695$       Dec-00
Walbraff Apartments
Edgewood 2 3,300,000$  3,300,000$     
Augusta / Louisa Apartments  $      900,000 900,000$       May-99
Douglas Townhomes 137,000$     137,000$        Aug-99
Ellen Wilson
Banneker Place Apts.  $    875,000 875,000$       May-99
Chaplin Wood Townhomes  $    275,000 275,000$       May-99
Garfield Park
Hillsdale Heights Townhouses, Phase III  $      700,000 708,000$    1,408,000$    Dec-99
Rockburn Estates
Peak Pool (4 Projects)

Subtotal FY 1999 Projects 5,580,695$  1,600,000      708,000$     7,888,695       

FY 2000 Projects

Haven House Cooperative 375,000$     375,000$        Apr-00
Aspen Court
636 12th Street NE Cooperative 430,000$     430,000$        May-99
Ft. Chapin 
Agape Apartments 675,000$       675,000$        Feb-00
Barnaby Manor
Congress Park I
Friendship Court
Stanton Glenn
St. Paul Senior Housing 500,000$     500,000$        Feb-00 744,939$                      May-02
Washington View Condos 350,000$       350,000$        Nov-99
Wheeler Creek 2,747,000$    2,747,000$     Apr-00
Apartment Improvement Project 170,000$     170,000$        Feb-01

Subtotal FY 2000 Projects 1,475,000$  3,772,000      5,247,000       

Funding Sources

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name CDBG HOME HPTF LAHDO Capital Appropriated
 LIHTC/ 
DHCD  DHCD 

 Closing 
Date 

 DHCD Future 
Financing 

Closing 
Date 

FY 2001 Projects

Clifton Terrace
Meridian Manor 400,000$     400,000$        Jun-01
Frontiers
Partner Arms II 20,000$      20,000$          Sep-01 400,000$                      Feb-02
Rittenhouse 975,000$       975,000$        May-01
Edgewood 4  377,000$       377,000$        Jul-01
Montana Terrace
Riley Cheeks House 371,250$       371,250$        Oct-01
Carver Terrace
Syphax School 985,000$     985,000$        Jul-01 175,000$                      Feb-02
Ft Dupont Nehemiah Homes 400,000$     400,000$        Jul-01 3,200,000$                   Mar-02
Huntwood Apartments 2,925,338$  2,925,338$     Jul-01
The Courts at Pennsylvania Ave. 600,000$       600,000$        Sep-01
Capitol View Townhouses
Douglass Knolls 1,791,000$  1,791,000$     
Elmwood South Condos 601,578$       601,578$        Dec-00
Henson Ridge 1,600,000$  1,400,000$  3,000,000$     Jul-01
Homes at Woodmont (Ownership) 985,000$     985,000$        May-02
Homes at Woodmont (Rental) 730,000$     730,000$        Jul-01
Livingston Manor 400,000$       400,000$        Dec-01
Monterrey Park 831,705$     831,705$        Jun-01
Parkway Overlook West (100% Sec 8)
Savannah Ridge 1,950,000$    1,950,000$     Jul-01
Trenton Terrace Apartments 1,250,000$  1,250,000$     May-01
Communities Group/Regency Devel. (pool)
Safe Haven 500,000$       500,000$        Aug-01 1,630,000$                   Jan-02
Scattered Site Homeownership 811,975$     811,975$        May-01
Section 8 Project-Based Multicutural Coop

Subtotal FY 2001 Projects ######### 3,796,250$    2,231,705$  1,201,578$    777,000$       19,904,846$   5,405,000$                   

Funding Sources

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name CDBG HOME HPTF LAHDO Capital Appropriated
 LIHTC/ 
DHCD  DHCD 

 Closing 
Date 

 DHCD Future 
Financing 

 
Closing 

Date 

FY 2002 Projects

1327 Kenyon Street NW Cooperative 420,000$       420,000$        Dec-01
1438 Columbia Road NW 536,000$     536,000$        Dec-01
1440 Columbia Road NW 560,000$     560,000$        Dec-01
1611 Park Rd 1,300,000$    1,300,000$     Oct-01 700,000$                      Mar-02
Columbia Heights Village (100% Sec. 8)
Euclid Street NW Lofts 1,000,000$    1,000,000$     Dec-01
Fairmont Square 550,000$     550,000$        Dec-01
Warder Totten House 1,300,000$    1,300,000$     Dec-01
Edgewood 3 3,300,000$  3,300,000$     Nov-01
Chesapeake Apartments 395,000$     395,000$        Dec-01
Hillsdale Housing 33,835$      33,835$          Dec-01
Knox Apartments 270,000$     270,000$        Dec-01
Parkside Terrace Apartments 1,250,000$  1,250,000$     Jan-02
Trenton Park 1,750,000$  1,750,000$     Dec-01
Walter Washington/HUD 202 Sr. Housing 950,000$       950,000$        Dec-01

Subtotal FY 2002 Projects 6,894,835$  2,670,000$    1,750,000$  2,300,000$    13,614,835$   700,000$                      

Funding Sources

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name CDBG HOME HPTF LAHDO Capital Appropriated
 LIHTC/ 
DHCD  DHCD 

 Closing 
Date 

 DHCD Future 
Financing 

 
Closing 

Date 
Pipeline

DCCH Pool - Chapin St. (100% Sec. 8) 693,000$     693,000$        Jun-02
DCCH Pool - Euclid St. (100% Sec. 8) 627,000$     627,000$        Jun-02
Faircliff Plaza
Fairmont I & II 2,000,000$  2,000,000$     
Golden Rule 100,000$  100,000$        May-02
LEDC I Pool (St. Dennis/Deauville)
Trinity Towers 3,500,000$  3,500,000$     May-02
Capitol Park East Pool
Certie Mae Center 1,000,000$  1,000,000$     May-02
1741 Trinidad Avenue NE 1,838,235$  1,838,235$     May-02
Capitol Hill Towers (Navy Yard)
Florida Avenue NE Gateway 300,000$     300,000$        Jun-02
Kentucky Courts 461,093$     461,093$        
East Cap Hope 6 3,250,000$  3,250,000$     Jul-01 6,750,000$                   Aug-02
J.W. King Seniors Housing
Randle Highlands Manor ALF
AEDC I Pool
Congress Park II
Good Hope House 300,000$     300,000$        May-02
Jeffery Gardens

Pipeline Subtotal ######### 461,093$     100,000$  14,069,328$   

Total Subsidized Projects (FY '99, 
'00, '01, '02 and pipeline) ######### 11,838,250$  2,211,093$  100,000$  2,939,705$  1,201,578$    3,077,000$    60,724,704$   6,105,000$                   

Funding Sources

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name  Capital 
 

Agency 
Closing 

Date 
 Tax-Exempt 

Bond 

Tax-
Exampt 
Bridge 

 Taxable 
Bond 

 LIHTC/ 
DCHFA  HFA 

Closin
g Date DCHA

Closing 
Date 

FY 1999 Projects

1429 Girard Street
Walbraff Apartments 2,000,000$      987,980$        2,000,000$       Sep-99
Edgewood 2 8,000,000$ 5,795,227$     8,000,000$       7,000,000$    
Augusta / Louisa Apartments
Douglas Townhomes
Ellen Wilson 18,314,356$  
Banneker Place Apts.
Chaplin Wood Townhomes
Garfield Park 3,260,000$      1,455,540$     3,260,000$       Aug-99
Hillsdale Heights Townhouses, Phase III
Rockburn Estates 8,500,000$      3,877,000$     8,500,000$       Jul-99
Peak Pool (4 Projects) 9,050,000$      2,890,672$     9,050,000$       Dec-98

Subtotal FY 1999 Projects 22,810,000      15,006,419     30,810,000       25,314,356    

FY 2000 Projects

Haven House Cooperative 810,000$         835,000$    1,080,093$     1,645,000$       Jun-00
Aspen Court 4,100,000$      1,667,000$     4,100,000$       Jun-00
636 12th Street NE Cooperative 610,000$         610,000$         Jun-00
Ft. Chapin 25,800,000$    7,547,000$     25,800,000$     Dec-99
Agape Apartments
Barnaby Manor 4,500,000$      2,219,000$     4,500,000$       Nov-99
Congress Park I 6,310,000$      2,500,000$ 5,000,000$     8,810,000$       Mar-00
Friendship Court 3,575,000$      1,470,812$     3,575,000$       Feb-00
Stanton Glenn 23,436,200$    8,188,193$     23,436,200$     Dec-99
St. Paul Senior Housing 2,877,331$      2,877,331$       
Washington View Condos
Wheeler Creek ######### 7,821,161$     12,000,000$     Dec-98 28,427,902$  
Apartment Improvement Project

Subtotal FY 2000 Projects 72,018,531      15,335,000 -              34,993,259     87,353,531       28,427,902    

Funding Sources

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name  Capital 
 

Agency 
Closing 

Date 
 Tax-Exempt 

Bond 

Tax-
Exampt 
Bridge 

 Taxable 
Bond 

 LIHTC/ 
DCHFA  HFA 

Closin
g Date DCHA

Closing 
Date 

FY 2001 Projects

Clifton Terrace 5,500,000$      5,200,000$ 9,566,505$     10,700,000$     Jun-01
Meridian Manor 2,400,000$      1,891,345$     2,400,000$       Jun-01
Frontiers 1,212,669$    
Partner Arms II
Rittenhouse
Edgewood 4
Montana Terrace 13,417,018$  
Riley Cheeks House
Carver Terrace 15,350,000$    8,594,000$     15,350,000$     Dec-00
Syphax School
Ft Dupont Nehemiah Homes
Huntwood Apartments 6,850,000$      3,300,265$     6,850,000$       Sep-01
The Courts at Pennsylvania Ave.
Capitol View Townhouses 4,388,629$    
Douglass Knolls 10,014,000$    675,000$     7,289,646$     10,689,000$     Jan-01
Elmwood South Condos
Henson Ridge ######## Jul-02 3,500,000$      4,500,000$ 5,845,680$     8,000,000$       37,972,432$  
Homes at Woodmont (Ownership)
Homes at Woodmont (Rental) 10,400,000$    6,566,606$     10,400,000$     Jul-01
Livingston Manor
Monterrey Park
Parkway Overlook West (100% Sec 8) 12,440,000$    2,465,000$  6,147,779$     14,905,000$     Mar-01
Savannah Ridge
Trenton Terrace Apartments 10,605,000$    10,605,000$     Sep-02
Communities Group/Regency Devel. (pool) 8,825,000$      4,219,907$     8,825,000$       Dec-00
Safe Haven
Scattered Site Homeownership 5,000,000$    
Section 8 Project-Based Multicutural Coop TBD

Subtotal FY 2001 Projects ######## 85,884,000$    9,700,000$ 3,140,000$  53,421,733$   98,724,000$     61,990,748$  

Funding Sources

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name  Capital 
 

Agency 
Closing 

Date 
 Tax-Exempt 

Bond 

Tax-
Exampt 
Bridge 
Bond 

 Taxable 
Bond 

 LIHTC/ 
DCHFA  HFA 

 
Closin
g Date DCHA

 
Closing 

Date 

FY 2002 Projects

1327 Kenyon Street NW Cooperative
1438 Columbia Road NW
1440 Columbia Road NW
1611 Park Rd
Columbia Heights Village (100% Sec. 8) 30,000,000$    6,000,000$  36,000,000$     Dec-01
Euclid Street NW Lofts
Fairmont Square
Warder Totten House
Edgewood 3 8,000,000$ 5,795,227$     8,000,000$       Nov-01 7,000,000$    
Chesapeake Apartments 2,228,000$      472,000$     1,221,145$     2,700,000$       Oct-00
Hillsdale Housing
Knox Apartments 2,382,800$      1,127,061$     2,382,800$       Oct-00
Parkside Terrace Apartments
Trenton Park 6,120,000$      6,120,000$       Jan-02
Walter Washington/HUD 202 Sr. Housing

Subtotal FY 2002 Projects 40,730,800$    8,000,000$ 6,472,000$  8,143,433$     55,202,800$     7,000,000$    

Funding Sources

(UPDATE: 2/06/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Project Name  Capital 
 

Agency 
Closing 

Date 
 Tax-Exempt 

Bond 

Tax-
Exampt 
Bridge 
Bond 

 Taxable 
Bond 

 LIHTC/ 
DCHFA  HFA 

 
Closin
g Date DCHA

 
Closing 

Date 
Pipeline

DCCH Pool - Chapin St. (100% Sec. 8) 1,125,000$      375,000$    792,882$        1,500,000$       
DCCH Pool - Euclid St. (100% Sec. 8) 1,250,000$      400,000$    971,992$        1,650,000$       
Faircliff Plaza 6,400,000$      6,400,000$       
Fairmont I & II 16,133,000$    8,475,192$     16,133,000$     
Golden Rule 7,500,000$      7,500,000$       May-02
LEDC I Pool (St. Dennis/Deauville) 6,630,000$      6,630,000$       
Trinity Towers 8,913,611$      5,855,873$     8,913,611$       
Capitol Park East Pool 26,500,000$    5,500,000$  7,120,767$     32,000,000$     
Certie Mae Center
1741 Trinidad Avenue NE
Capitol Hill Towers (Navy Yard) 29,000,000$    8,590,963$  8,324,327$     37,590,963$     
Florida Avenue NE Gateway
Kentucky Courts 1,000,000$    
East Cap Hope 6 5,000,000$    
J.W. King Seniors Housing 3,750,000$      3,750,000$       
Randle Highlands Manor ALF 5,000,000$      5,000,000$       
AEDC I Pool 6,795,000$      6,795,000$       
Congress Park II 5,388,002$      5,307,976$     5,388,002$       
Good Hope House
Jeffery Gardens 12,000,000$    12,000,000$     Jan-02

Pipeline Subtotal 136,384,613$  775,000$    ######### 36,849,009$   151,250,576$   6,000,000$    

Total Subsidized Projects (FY '99, 
'00, '01, '02 and pipeline) ######## 357,827,944$  ######### ######### 148,413,853$ 423,340,907$   ###########

Funding Sources

(UPDATE: 2/06/02)
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